

Stages of construction: Rydalmere Park Masterplan

Construction Stage	Description of works	Masterplan Stage
Stage 1	<ul style="list-style-type: none"> • Upgrade of the northern field to synthetic turf • Widening field to 105m x 68m in line Football NSW and FIFA recommendations for professional football • Delivery of a 17m x 68m synthetic warm up area • Lighting upgrade that supports NPL1 level of play • Spectator and boundary fence lines • Spectator seating 	Stage 1
Stage 2	<ul style="list-style-type: none"> • Upgrade of the southern 2 fields with new turf • Upgrade of southern 2 fields to include drainage and irrigation • Installation of a stormwater reuse tank • Upgraded sports field lighting • Spectator seating • 3 lane cricket practice nets • New cricket pitch • Spectator fence lines • Relocation and upgrade of South Street car park • Upgrade of northern carpark off Parke Street • Tree planting and tree retention • Picnic tables, bubblers, and accessible paths around the entirety of the field 	Stages 3, 5, 7 and 8
Stage 3	<ul style="list-style-type: none"> • Detailed designs for the Rydalmere bowling club and bowling greens (including area for playground and potential multipurpose courts) 	Stage 2
Stage 4	<ul style="list-style-type: none"> • Delivery of above 	Stage 2
Stage 5	<ul style="list-style-type: none"> • Design and delivery of northern end of the park including urban forest and dinky track 	Stage 6

Updated: November 2021

If you need assistance, or you would you like information in another language or format, please contact the Project Team via 1300 617 058 or placeservices@cityofparramatta.nsw.gov.au.

Contact us:

council@cityofparramatta.nsw.gov.au | 02 9806 5050
 @cityofparramatta | PO Box 32, Parramatta, NSW 2124
 ABN 49 907 174 773 | cityofparramatta.nsw.gov.au